COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/30/2006

ESTIMATE SUMMARY 08:36:55
CONTID: C15107R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15107R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
Henson Creek Bridge PERCENT TIME: 8.52 ORIG TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
PROJECT NO: BR 149A-022
Henson Creek Bridge
NAME OF ROAD: 149A
PROJECT COUNTIES: HINSDALE
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 08/26/2006 DATE TIME STARTED 07/19/2006
3354 C ROAD DATE LET 06/22/2006 DATE WORK BEGAN 08/21/2006
DATE AWARDED 06/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/19/2006 DATE ACCEPTED
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 07/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,448,338.18 PARTICIPATING $ 20,077.70 $ 20,077.70
AWARD PROJECT AMT: ¢  1,373,363.18 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.39% TOTAL EARNINGS 20,077.70 20,077.70
FUNDS AVAILABLE: $ 1,428,260.48 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 20,077.70 20,077.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -301.17 -301.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 19,776.53 19,776.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,776.53 19,776.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,776.53
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
0065 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0070 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0075 212-00006 SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.000 0.00
7,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
45.00000 0.000 0.00
0090 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 230.000 0.000
sy 0.000 0.00
5.50000 0.000 0.00
0095 304-06007 AGGREGATE BASE COURSE (CLASS 6) 193.000 0.000
cy 0.000 0.00
131.00000 0.000 0.00
0100 304-07000 AGGREGATE BASE COURSE (CLASS 7) 69.000 0.000
TON 0.000 0.00
104.00000 0.000 0.00
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
375.00000 0.000 0.00
0110 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 351.000 0.000
TON 0.000 0.00

157.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 22.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0120 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 391.000 0.000
GAL 0.000 0.00
16.80000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000
LF 0.000 0.00
14.40000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS 1I) 9.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0150 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
25,060.00000 0.000 0.00
0160 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
167,900.00000 0.000 0.00
0165 627-00001 PAVEMENT MARKING PAINT 2.000 0.000
GAL 0.000 0.00

300.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT : BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 80.000 0.000
SF 0.000 0.00
100.00000 0.000 0.00
0175 630-00000 *FLAGGING 2,900.000 0.000
HOUR 31.000 781.20
25.20000 31.000 781.20
0180 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 2.000 204.00
102.00000 2.000 204.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 0.000
DAY 2.000 1,032.00
516.00000 2.000 1,032.00
0190 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 180.00
180.00000 1.000 180.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 3.000 144.00
48.00000 3.000 144.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000
EACH 3.000 180.00
60.00000 3.000 180.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000
DAY 12.000 1,224.00
102.00000 12.000 1,224.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 3.000 72.00
24.00000 3.000 72.00
0220 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 4.000 48.00
12.00000 4.000 48.00
0230 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
LS 0.000 0.00
13,800.00000 0.000 0.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 7,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 586,078.80 $ 3,865.208% 3,865.20

CAT NO0300 STRUCTURES

0270 202-00425 REMOVAL OF BRIDGE RAILING 219.000 0.000
LF 0.000 0.00

18.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0275 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
29,750.00000 0.000 0.00
0280 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.500 2,150.00
4,300.00000 0.500 2,150.00
0285 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 334.000 0.000
sy 0.000 0.00
119.50000 0.000 0.00
0290 202-05150 SANDBLASTING 443.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0295 206-00000 STRUCTURE EXCAVATION 2,091.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0300 206-00100 STRUCTURE BACKFILL (CLASS 1) 366.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0305 206-00200 STRUCTURE BACKFILL (CLASS 2) 901.000 0.000
cy 0.000 0.00
12.50000 0.000 0.00
0310 206-00360 MECHANICAL REINFORCEMENT OF SOIL 366.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0315 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0320 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0325 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00

4,560.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0330 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0335 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
114.00000 0.000 0.00
0340 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 60.000 0.000
TON 0.000 0.00
157.00000 0.000 0.00
0345 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 98.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0355 506-00224 RIPRAP (24 INCH) 50.000 0.000
cY 0.000 0.00
58.00000 0.000 0.00
0360 509-00000 STRUCTURAL STEEL 46,231.000 0.000
1B 0.000 0.00
1.88000 0.000 0.00
0365 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,095.000 0.000
1B 0.000 0.00
4.30000 0.000 0.00
0370 515-00120 WATERPROOFING (MEMBRANE) 361.000 0.000
sy 0.000 0.00
18.00000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00
0380 601-03040 CONCRETE CLASS D (BRIDGE) 227.000 0.000
cy 0.000 0.00

778.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 08/30/2006
PROJECT: BR 149A-022 ESTIMATE NO: 0001 08:36:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0385 601-03050 CONCRETE CLASS D (WALL) 70.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0390 602-00000 REINFORCING STEEL 13,626.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0395 602-00020 REINFORCING STEEL (EPOXY COATED) 38,863.000 0.000
1B 0.000 0.00
1.10000 0.000 0.00
0400 606-11032 BRIDGE RAIL TYPE 10M (SPECIAL) 241.000 0.000
LF 0.000 0.00
248.00000 0.000 0.00
0405 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 287.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0410 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
25,060.00000 0.000 0.00
0415 626-00000 *MOBILIZATION 0.500 0.000
LS 0.000 0.00
167,900.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 807,509.38 $ 2,150.00$ 2,150.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0420 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.250 6,775.00
27,100.00000 0.250 6,775.00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.250 6,537.50
26,150.00000 0.250 6,537.50
0430 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.500 750.00
1,500.00000 0.500 750.00
CAT 0400 CURRENT AMT $ 54,750.00 $ 14,062.50 % 14,062.50

PROJECT TOTAL CURRENT AMT § 1,448,338.18 $ 20,077.70 $ 20,077.70



